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August 20, 2008 Preliminary CREZ identified; includes likely high-ranking ones. 
 SSC adopts Phase 2 work plan developed by Planning Committee. 
 Phase 2 Work Group formed. 
 
September 10, 2008 Draft final CREZ list published; priority CREZ identified. 
 Phase 2 begins. 
 Teams formed to develop conceptual plans to top 4-6 CREZ. 
 ISO leads at least one team; IOUs, POUs lead other teams. 
 RETI Phase 2 Work Group coordinates. 

 
September 17, 2008 Final CREZ list prioritized. Target conceptual transmission 

projects adjusted if necessary. 
 RETI ensures stakeholder involvement throughout conceptual 

planning. 
  
November 15, 2008 ISO 2009 Transmission Plan request window closes; information 

on priority CREZ and conceptual transmission included. 
 

November 19, 2008 SSC reviews draft RETI Transmission Development Report, 
summarizing the status of conceptual planning to connect priority 
CREZ, including potential joint IOU-POU transmission projects. 
Report may narrow down the number of RETI priority projects, or 
suggest that 2 or 3 projects be given planning priority.  

 
December 17, 2008 SSC adopts RETI Transmission Development Report. Report 

shows how RETI priority transmission projects are integrated into 
ISO 2009 Transmission Planning process. 

 
January 2009 CAISO begins network studies of priority RETI projects, to 

understand costs and impacts on the system; studies take 6 months. 
 
March 2009 CAISO board reviews ISO 2009 Transmission Plan, with RETI 

facilities included. Phase 2 ends. 
 RETI works with Transmission Providers (TPs) to transform 

conceptual plans into commercial transmission projects. 
 TPs begin environmental/routing studies on potential projects. 
 
July 2009 CAISO completes network studies of RETI priority projects.  
 ISO, POUs begin detailed transmission planning on approved 

projects. 
 
December 2009 CAISO completes all analysis needed to justify RETI projects and 

documents this in the CAISO Transmission Plan. 
 



Q1, 2010 First RETI projects presented to CAISO board for approval. 
 ISO begins network studies of remaining RETI projects. 
 
April 2010 IOUs file CPCN applications for first of the RETI projects at 

CPUC; POUs propose RETI projects to their boards. 
 
Q1, 2011 Remaining RETI projects presented to CAISO board for approval. 
 
April 2011 CPUC issues CPCNs for first set of RETI transmission projects; 

POU boards approve first set of RETI projects. 
IOUs file CPCN applications for remaining RETI projects at 
CPUC; POUs propose remaining RETI projects to their boards. 
 

April 2012 CPUC issues CPCNs for remaining RETI transmission projects; 
POU boards approve remaining RETI projects. 
 


